FY2012 SCAP SUMMARY
FY2011 End-Of-Year Workplans
(Date — August 16, 2011)

(Time- 9:00 A.M. - 1:00 P.M. CST)
(Room - East Conference Room 10B15)

(Conference Room Telephone Number — Call-In From HQs Via Video Conference)
As of August 29, 2011

RI/FS Starts !
Fund 1

Evr- Wood
RP 0

Total RODs or Decision Documents =

FF Decision Document:
2 NPL ROD Amendments

Total of 7 Decision Documents as of 8/12/11
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Marion Pressure Treatment was bumped to
2013/2
American Creosite (ROD Amendment) wa
bumped to 2013/4
South Cavalvade stayed in 2012, but moved
rom a ROD to a ROD Amendmen

RD/RA Negotiation Starts 0
(1 Yr. for Negotiations)
Note:
RD/RA Negotiation Completions .
Malone Service Co. (OUOO, #1) 2012/1
4
RD Starts
Fund 2
Note: As of 8/12/11, American Creosote was Bandera Road (OUOQO, #1) 2012/4
bumped to 2013/4. Leaving only 2 sites as Sandy Beach (OUQ0, #1) 2012/1
potential candidates.
RP 2
Note: Depending Upon when the Settlement is Tar Creek (OU4, #1) 2012/4
Signed French, LTD. (OU2, #3) 2012/4
Malone Service Co. (OU1, #1) 2012/2

Tar Creek (OU4, #1) = OU4 = Chat, PRP Lead

(Negotiations ongoing — but PRPs are involved
in the design efforts.)
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RD Completions

Tar Creek (OU2, #8) moved from Fund
Lead RA Starts to RP Lead RA Starts
because OU2 is ASARCO.

Fund 3
Sandy Beach (OUQ0, #1) 2012/4
Note: Tar Creek (OU4, #6) 2012/1 Will Be PRP Ld.
East 67 (OU00, #1) 2012/4
Tar Creek (OU4, #6) = Hydro Study Jones Road (OU1, #1) 2012/3
Tar Creek (OU4, #7) 2012/1 Will Be PRP Ld.
Tar Creek (OU4, #7) = Source Material
Target Number changed from 5 to 3 during
Work Planning because both Tar Creek Actions
will become PRP Lead Actions. OU4, #6 is a
Settlement and is a PRP Lead. OU4, #7 is
ASARCO.
RP 2
Note: Design and Build Malone (OU1, #1) (Ongoing) 2013/2
Tar Creek (OU4, #6) 2012/1
Target Number increased from 0 to 2 because Tar Creek OU4, #7) 2012/1
both Tar Creek Actions moved from above
Fund Lead Category to PRP Lead. OU4, #6 is
a Settlement and is a PRP Lead. OU4, #7 is
ASARCO.
RA Starts
Fund 3
Note: All Depends upon Availability of Funds. Tar Creek (OU2, #8) ($3) 2012/1 PRP Ld ASARCO
Texarkana Wood (OU1, #3) ($$) 2012/2
Tar Creek (OU2, #8) = Buyout “footprints” Sandy Beach (OU1, #1) ($%$) 2012/4
East 67 (OU00, #1) ($$) 2012/4
Tar Creek OU2 is ASARCO. According to
Allan Youkeless, we do not Target Fund Lead
RA Starts. So, do not target. But candidate
number moved from 4 to 3 because Tar Creek
0OU2 is ASARCO.
1
RP
Tar Creek (OU2, #8) ($$) 2012/1
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RA Completions
Fund 4
Note: McGaf. & Mn (OUO00, # 1) (Vapor) 2012/3
Changed Tar Creek (OU2, #14) from RP Lead Tar Creek (OU4, #13) 2012/3 Move to PRP Ld.
to Fund Lead Grants Chlor. (OUQ0, #2) (Glo) 2012/4
Grants Chlor. (OU00, #3) (Thermo) 2012/4
Tar Creek (OU4, #13) = Treece, KS relocation Sol Lynn (OU2, #3) 2012/4
Tar Creek (OU2, #14) 2012/4 Move to PRP Ld.
Tar Creek (OU2, #14) = City of Commerce
This number was decreased from 6 to 4 because
both Tar Creek Actions should become PRP
Lead Actions.
RP 1
Note: Blackwell Znc.(NonNPL Deferred) 2012/3
AT&SF (Albuquerque) (OU1, #1) 2012/4
1 Target = AT & SF (Albuquerque) Tar Creek (OU2, #4) 2012/4 05/02/2002
Still left this Target as 1 although notes say that
Tar Creek (OU2, #4) moves from Fund Lead to
RP Lead. See Charles.
As of 8/29/11, Tar Creek (OU2, #4) was
completed 05/02/2002 according to Cerclis. As
a result, we still have 1 Target which is
AT&SF.
. . 20
Five Year Reviews
Fruit Avenue (OU1, #1) 2012/1
Note: 19 Non-Federal Facility + 1 Federal National Zinc. (OU00, #3) 2012/1
Facility FYR (Tinker AFB) = 20 French, LTD. (QU1, #5) 2012/2
Double Eagle (OUO00, #3) 2012/3
In Negotiations were unsure if we could use AT Fourth Street (OUO00, #4) 2012/3
& SF (Clovis) as a Target because it was an Many Diversified Int. (OU1, #1) 2012/3
Adendum. We were told not to include this State Marine (OU1, #1) 2012/3
site, so Target Number goes from 21 to 20 Gurley Pit (OUOQO, #4) 2012/4
where 19 are Non-FF and 1 is a FF. Mid-South Wood (OU1, #4) 2012/4
Industrial Waste Cont. (OU1, #4) 2012/4
Old Inger (OUOQO, #2) 2012/4
Pab Oil (OU1, #3) 2012/4
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Cleveland Mill (OU1, #3) 2012/4
Hardage/Criner (OUOO, #3) 2012/4
Oklahoma Refining (OUO0O0, #3) 2012/4
Palmer Barge (OU1, #1) 2012/4
Highlands Acid (OUQO, #4) 2012/4
Motco (OUQO, #3) 2012/4
South Cavalcade (OUL1, #4) 2012/4
Tinker AFB (FF) (OUO00, #4) 2012/4
: 3
Deletions
Rockwool Industries (OUQO, #1) 2012/1 2013/1
The RPM for this site (Odessa Chromium #1) Crystal Chemical (OUOO, #1) 2012/2 No Longer in C3
has marked this site for Deletion. This Odessa Chromium 1 (OU2, #1) 2012/4 Deleted
modification needs to be Save As Approval by Mountain Pine Pres. Tr. (OU00, #1) 2012/4

the Region Manager Reviewer.

The Target Number has moved from 4 to 3 due
to this record being deleted.

As of 8/29/11, Rockwool was moved out form
2012/1 to 2013/1 and Chrystal Chemical’s NPL
Deletion Action was removed from Cerclis.
This leaves Mountain Pine. However we do
have 2 Addistional Sites planned in Cerclis and
the site are Palmer Barge (2012/2) and State
Marine (2012/4) that we could use.

LTRA
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Sites/Land Available for Reuse
(Acres) (GPRA)

Removal Categories

Removal Completions

Note: For All Removals, we are tracking them
as they occur.

17

Fund
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Emergency Removal Completions
With or WO Enforcement Actions
(OSC Deployed/PRP Removals/PJs)
Instrument (PJ)

Note: PRP Removals count in the this category
as an Enforcement Instrument)

Note: For All Emergency Removals, we are
tracking them as they occur.

20

Enforcement Categories

De Minimis Settlements 0 0
Past Costs Addressed >= $200,000 8
Kriger Battery (DD01) 2012/2
Note: All Actions are in Operable Unit 00. Mitcham Street Drums (DDO01 2012/2
Arkansas Plating Inc. (DDO01) 2012/2
North Fort Worth Plating (DDO01) 2012/2
Gulf State Utilities (AC03) 2012/2
Hugo White Arsenic (DD01) 2012/2
Norphlet Chemical Inc. (AC01) 2012/2
Van der Horst USA Corp. (DD01) 2012/1
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Complete/Terminate Negotiations for

Cleanup 0
Take Enforcement Action at 95% of 100%
RAs with Viable PRPs

ORIGINAL TARGET (Black)
TARGET MOVED OUT OF THIS FY (Red)
NEW TARGET IN THIS FY (Green)

(%) ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.

Certification Statement:

We have reviewed the Data in the table above. We certify that the Data is of known quality.

Signatures:

REMEDIAL BRANCH:

Remedial Associate Director

(Printed Name) (Signature) (Date Signed)

Deputy Remedial Associate Director

(Printed Name) (Signature) (Date Signed)
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Arkansas/Texas Section Chief

(Printed Name) (Signature)

Louisiana/New Mexico/Oklahoma Section Chief

(Printed Name) (Signature)

TECHNICAL & ENFORCEMENT BRANCH:

Technical & Enforcement Branch Director

(Printed Name) (Signature)

Enforcement Assessment Team Section Chief

(Printed Name) (Signature)

Site Assessment Team Section Chief

(Printed Name) (Signature)

RESPONSE AND PREVENTION BRANCH:

Response and Prevention Branch Associate Director

(Printed Name) (Signature)
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(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)



Deputy Response and Prevention Branch Associate Director

(Printed Name) (Signature) (Date Signed)

Removal Team Section Chief

(Printed Name) (Signature) (Date Signed)
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